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Chief, Industrial Division, ORR 31 August 1959

Chief, Shipbuilding Branch, ORR

I/8E Monthly Report for August 1959

1. The Status of Branch Projects is es follows:
a. Project 35.1933.
USSR Shipbuilding IndusigyAiygEconamic Region ITI.
Due Date to Bt/PR: 1 April 1960.
No work has been done on this project in recent months.
b. Project 35.2090.

Methodology for &p&bi]z%% Eﬁm"“‘"

responssie acetecs: |

Due Date to 8t/PR: 1 October 1959.
Work on this project is meering completion.
¢c. Project 35.239%.
Ruble Cost Estimate ogm;w" Class Submarxine.
responsivie Acalyst: |G
Due Date to St/PR: 1 January 1960.

Draft has been submitted to Acting Chief, D/I1.
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d. Project 35.2499.

Submmrine Construction at Komscmol'sk.
25X1A9a

rerponscate soatoe: D

Due Date to 8t/FPR: 1 January 1960.
Work continues on this preject.
e. Project 35.2827.

Trende in the Construction and Mport of New Maritime

&hips in the Bino-Soviet Bloc 1956-60.
25X1A9%a

Responsivle Analyst: |

Due Date to 8t/PR: 2 Noveuber 1959. |
This is a new project on which work has just started.

2. The status of Bupport Projects worked on during the month
is a8 follows:

a. Project 10.2686.
Briefing Handbook: Selected Economic Date.
LZINTAIA
Responsible Anelyss: [N

Due Date: 21 August 1959.
Branch contribution was submitted prior to due date.

b. Project 30.82662.
Bloc Shipbuilding Cepabilities (For AFCIN).

Responsible Analysts: All Branch Analysts reviewed
estimates submitted last April.

Due Date: 18 August 1559.
Estimates were submitted prior to due date.
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25X1A%9a

c. * submitted an article for a CBM which
nas been published as 59.

3. Changes in Estimates

Recent developments in intelligence on Bloc shipbuilding have
not changed present estimates significantly.

4. Relationships with Other Cowponents

Nothing to report.

5. Future Plans

Nothing to report.
6. Other Problems and Recommendations

Yone.

25X1A9a
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